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ORDNANCE AND EXPLOSIVES PROJECT PLAN

1. SSTENAME: Fort Richie, Maryland
a PROJECT TYPE: BRAC - EE/CA
b. LOCATION:
CITY: Hagerstown
COUNTY : Washington
STATE: Maryland
c. CATEGORY: BRAC (Ordnance and Explosives)
d. PROJECT SCOPE: Non-time Critical Removal Action— EE/CA
2. POINTSOF CONTACT:

a BRAC ENVIRONMENTAL COORDINATOR

NAME: Mr. Bill Hofmann

OFFICE: Ft. Richie

PHONE: 301-878-5234

FAX: 301-878-4013

EMAIL: hofmannb@ritchie-emhl.army.mil

b. CORPS PROJECT MANAGER

NAME: Ledlie Hill

OFFICE: Batimore District CENAB-PP-E
PHONE: 410-962-6804

FAX: 410-962-9312

c. CORPS OE MANAGER

NAME: H. Glenn Earhart

OFFICE: Huntsville Center - CEHNC-OE-DC
PHONE: 205-895-1577

FAX: 256-895-1378

EMAIL: Glenn.h.earhart@usace.army.mil

3. SITE DESCRIPTION: All action necessary to satisfy base closure requirements to include a Site
Investigation and Cleanup, an Environmental Impact Statement (EIS), an Ordnance and Explosives (OE) clean-up,
Archives Search, an Explosives Safety Submission, and associated remediation. This action specifically addresses
the Ordnance and Explosives (OE) project.

4. SITE HISTORY: In April 1926, the State of Maryland purchased the land comprising the present Ft. Richie
for use as a National Guard training site. The War Department deactivated the MITC in 1945. In 1951, the
Department of the Army reactivated the post and changed the name to Fort Richie. The Army has operated the
facility to date and has assigned various commands at the site. Fort Ritchie is scheduled for closure under BRAC
95. The Army Environmental Center (AEC) through their contractor |CF Kaiser has prepared an Environmental
Baseline Survey, a Sampling and Analysis Recommendation, and a BRAC Cleanup Plan. AEC has ended their
execution mission, therefore the Baltimore District is the executing agency.

5.PREVIOUSSITE ACTIVITIES: A Draft Archive Search Report was completed by the St. Louis District in
August 1996. The Final was completed in January 1997.

6. CURRENT STATUS: The action memo is being staffed through Army.

7.1SSUES AND CONCERNS: Baltimore District was the contracting officer for this EE/CA.

8. SCHEDULE: EE/CA



9. FUNDS: For Official Use Only
10. CONTRACTING STRATEGY:

a. Type of Contract: Total Environmental Restoration Contract (TERC) delivery order awarded by the Baltimore
District to ICF Kaiser.

b. Procurement: Baltimore District procured the TERC.
c. Strategy: In September 1997, Baltimore District informed CEHNC that they were going to award an EE/CA

delivery order to their TERC. The DO was awarded on 20 September 1997. CEHNC developed a Memorandum of
Agreement outlining roles and responsibilities of each party in implementing this unique arrangement.

H. Glenn Earhart
OE Manager



